
EPA Region 5 Recoil 

m 
315595 

United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Tuesday, November 18, 2008 
From: Fredrick Micke, On-Scene Coordinator 

To: David Chung, USEPA 
Afif Marouf, USEPA 
John Maritote, U.S. EPA 
Michael Chezik, DOI 
Steve Kaiser, USEPA 

Jason El-Zein, USEPA 
Linda Nachowicz, U.S. EPA 
Charies Gebien, U.S. EPA 
Harry Atkinson, IDEM 
John Artis, East Chicago Housing 
Authority 

Subject: Final POLREP 
USS LEAD 
East Chicago, FN 
Latifiide: 41.6236 
Longitude: 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

Site Description 

-87.4614 

3 

6/9/2008 
6/9/2008 

IND047030226 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Contact: 
Fredrick Micke 
On-Scene Coordinator 
micke.fredrick(a),epa.gov 

www.epaosc.net/usslead 
East Chicago, IN 

Latifiide: 41.6236 
LongiUide:-87.4614 

The removal action at USS Lead in East Chicago, IN began on June 9, 2008. The removal 
action will remove lead-contaminated soil from approximately 15 residential properties in 

http://www.epaosc.net/usslead


East Chicago, IN. All of the properties in question have lead contamination levels of 1200 
parts per million (ppm) or greater and are, therefore, classified as Tier 1 properties per the 
Agency's "Superfiand Lead-Contaminated Residential Sites Handbook". Lead 
contaminations as high as 3000 ppm have been found. The lead-contaminated soil is being 
excavated from the properties and being disposed of at an approved landfill. 

The removal area is bounded approximately by Aster Street, Chicago Avenue, Parish 
Avenue, and 151st Street in East Chicago, IN. 

The likely source of the lead contamination is the US Smelter and Lead (USS Lead) 
facility. USS Lead began smelting lead in approximately 1920. Operations ceased in 1985. 

Current Activities 
Site mobilization for the USS Lead removal action began on June 9, 2008. Site activities 
began on June 10. Excavation work began on June 12 at  and  in 
East Chicago, IN. 

The required landfill approvals were received on June 16, 2008. The first load of material 
was sent to the landfill on the same date. 

As of close of business (COB) on August 22, 2008; seven (7) properties had been 
completed. Since that date, 6 additional properties were completed for a total of 13 
properties which were cleaned up. Two (2) properties were not started since property access 
could not be obtained. 

Excavation activities on the last property were completed on September 22. Backfilling 
activities on the last property were completed on September 24. 

The seeding of the properties began on September 10 and was completed on September 25. 

The crew demobilizated from the Site on September 25. 

In total, 1838 tons of lead-contaminated soil were removed and disposed of at an approved 
landfill. Total clean fill material backfilled for the Removal Acfion was 2660 cubic yards. 

Planned Removal Actions 



No fiarther actions are planned. 

The Removal Action has been completed. 

Next Steps 
None 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$776,800.00 

$71,500.00 

$723,741.00 

$62,128.00 

$53,059.00 

$9,372.00 

6.83% 

13.11% 

Intramural Costs 

Total Site Costs $848,300.00 $785,869.00 $62,431.00 7.36% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounfing provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 
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